

CMPT 276

Group 6 · Meeting Minutes

THURSDAY, JULY 9TH · 5:00 – 6:00 PM

Attendance

Present: Ishaan, Cainan, Travis

Absent: Max

Retrospective

The team was happy as a whole with Iteration 1 and the progress of the app so far, but noted some improvements that could help with our velocity:

- A “soft-deadline” was attempted for the night before submission to avoid last minute changes, but this didn’t end up happening. The team resolved to do better this time, but noted that Cainan works on Sundays and may need some leniency/support with this
- Development was clustered in the last weekend before the updates. Most team members have exams on July 15th, but committed to getting some work done before then
- GitHub Issues could be created to capture bugs or known issues and provide future tasks for team members who have extra time to help out

Productivity Measure

The team retroactively assigned points to the previous Iteration’s user stories and came up with a velocity measurement:

User Story	Owner	Points
User Login & Logout (<i>UI implementation</i>)	Ishaan	1
Post-Login Landing Page	Ishaan	1
Typing Practice	Travis	3
New User Registration / User Login & Logout (<i>backend implementations</i>)	Cainan	3
Admin User List View	Max	2

Velocity: 10 points/week

Tasks for Iteration 2

The team agreed to start Iteration 2 off with the following tasks (with more to be added):

Cainan

Google Books API (*integration into backend*)

- Streaming text to frontend — 2
- Fetch metadata to display to user (*author, title, book cover*) — 1
- User collection — user's collection of books, and their progress — 1

Ishaan

- Discover Page — provide user recommendations for books (*e.g., popular, easy reads*)
 - Design mockup — 1
 - Implementation — 3
- Improve aesthetic of frontend by creating and implementing style guide — 1

Travis

Quality of Life features for typing interface

- Implement session start, timer to determine session length — 2
- Stop typing until correct letter is typed — 1

Unassigned

- User profile page (*stats, favourite books, in progress books*)
 - Design mockup — 1
- Add user information to admin page (*WPM, accuracy, book collection, API usage*) — 3
- Query books from frontend and add to user collection — 2

Soft Deadline for completed work is the evening of July 19th